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ESTIMATE RUN 01/27/2019

ESTIMATE SUMMARY 21:51:56

CONTID: C20940         ESTIMATE NO: 0007 PROG 2005

PCN: 20940-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Various intersections across CDOT Region 4 PERCENT TIME:

PROJECT NO: STAR400-347                   

R4 FY18 CAB/CONTROLLER REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,908,659.52 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,748,999.00 NON-PARTICIPATING 51,875.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-15,300.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.60

WORK DAYS

WORK DAYS

89.34%

203,458.89

51,875.00

36,575.00

36,575.00

$

$

$

$

0.00

1,705,200.63

1,705,200.63

21,250.00

1,726,450.63

-26,234.99

0.00

1,700,215.64

0.00

AMOUNT DUE 1,700,215.64 36,575.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,575.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

KIT CARSON  

99.5 TIME ALLOW: 103

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/20/2018

08/20/2018

01/25/2019

04/12/2018

04/24/2018

05/15/2018

08/20/2018
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PCN: 20940-BID    ESTIMATE RUN 01/27/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:51:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 39.750

0.000

202-00200  
 

3,156.5539.750

0.00

39.750

SY  

79.41000

0010 Removal of Curb 5.500

0.000

202-00201  
 

2,567.465.500

0.00

5.500

LF  

466.81000

0015 Removal of Curb and Gutter 47.000

0.000

202-00203  
 

5,603.3447.000

0.00

47.000

LF  

119.22000

0020 Removal of Asphalt Mat 30.000

0.000

202-00220  
 

3,150.0030.000

0.00

30.000

SY  

105.00000

0025 Removal of Pull Box 6.000

0.000

202-00827  
 

1,500.006.000

0.00

7.000

EACH

250.00000

0030 Removal of Traffic Signal Controller and Cabinet 23.000

1.000

202-00848  
 

36,000.0024.000

1,500.00

25.000

EACH

1,500.00000

0035 Sawing Concrete (6 Inch) 166.500

0.000

202-05006  
 

6,676.65166.500

0.00

166.500

LF  

40.10000

0040 Sawing Asphalt Material (6 Inch) 39.000

0.000

202-05026  
 

1,696.8939.000

0.00

74.000

LF  

43.51000

0045 Potholing 8.000

15.000

203-01597  
 

115.0023.000

75.00

23.000

HOUR

5.00000

0050 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

5.00000

0055 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

8.00000
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PCN: 20940-BID    ESTIMATE RUN 01/27/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:51:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.00000

0065 Pre-fabricated Concrete Washout Structure 7.000

0.000

208-00046  
 

3,500.007.000

0.00

7.000

EACH

500.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

10.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

10.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

29.00000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

500.00000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

500.00000

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

500.00000

0100 Fence (Plastic) 160.000

0.000

607-11525  
 

960.00160.000

0.00

160.000

LF  

6.00000

0105 Concrete Sidewalk (6 Inch) 92.250

0.000

608-00006  
 

30,861.3292.250

0.00

92.250

SY  

334.54000

0110 Curb Type 2 (Section B) 47.000

0.000

609-20010  
 

17,076.9847.000

0.00

47.000

LF  

363.34000



CONTID: C20940         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20940-BID    ESTIMATE RUN 01/27/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:51:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb and Gutter Type 2 (Section II-B) 25.500

0.000

609-21020  
 

10,522.3225.500

0.00

25.500

LF  

412.64000

0120 2 Inch Electrical Conduit (Bored) 108.000

196.000

613-00206  
 

19,000.00304.000

12,250.00

325.000

LF  

62.50000

0125 3 Inch Electrical Conduit (Bored) 389.000

0.000

613-00306  
 

38,316.50389.000

0.00

389.000

LF  

98.50000

0130 2 Inch Electrical Conduit (Plastic) 680.500

10.000

613-01200  
 

20,715.00690.500

300.00

712.000

LF  

30.00000

0135 3 Inch Electrical Conduit (Plastic) 655.500

0.000

613-01300  
 

13,110.00655.500

0.00

1,115.000

LF  

20.00000

0140 Type One Pull Box 2.000

1.000

613-07001  
 

3,000.003.000

1,000.00

4.000

EACH

1,000.00000

0145 Type Four Pull Box 11.000

0.000

613-07004  
 

16,500.0011.000

0.00

12.000

EACH

1,500.00000

0150 Wiring 0.360

0.000

613-10000  
 

14,400.000.360

0.00

1.000

L S 

40,000.00000

0155 Service Meter Cabinet 6.000

1.000

613-80130  
 

42,000.007.000

6,000.00

10.000

EACH

6,000.00000

0160 Traffic Signal Controller Cabinet 23.000

1.000

614-72855  
 

432,000.0024.000

18,000.00

25.000

EACH

18,000.00000

0160 MATERIAL ALLOWANCE Traffic Signal Controller Cabinet 1.700

-0.850

15,300.000.850

-15,300.00EACH

18,000.00000
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PCN: 20940-BID    ESTIMATE RUN 01/27/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:51:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Telemetry (Field) 3.000

3.000

614-86105  
 

12,000.006.000

6,000.00

6.000

EACH

2,000.00000

0170 Controller (Type 2070) 71.000

0.000

614-86748  
 

284,000.0071.000

0.00

71.000

EACH

4,000.00000

0175 Uninterrupted Power Supply 21.000

0.000

614-86800  
 

147,000.0021.000

0.00

22.000

EACH

7,000.00000

0175 MATERIAL ALLOWANCE Uninterrupted Power Supply 0.850

0.000

5,950.000.850

0.00EACH

7,000.00000

0180 Ethernet Switch 6.000

0.000

614-87690  
 

24,000.006.000

0.00

6.000

EACH

4,000.00000

0185 Ethernet Radio (Single Client) 69.000

0.000

614-87704  
 

207,000.0069.000

0.00

71.000

EACH

3,000.00000

0190 Mobilization 0.986

0.000

626-00000  
 

158,867.240.986

0.00

1.000

L S 

161,122.96000

0195 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

25.00000

0200 Uniformed Traffic Control 213.250

0.000

630-00003  
 

21,325.00213.250

0.00

250.000

HOUR

100.00000

0205 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

10.00000

0210 Traffic Control Management 79.000

9.000

630-00012  
 

66,000.0088.000

6,750.00

90.000

DAY 

750.00000
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PCN: 20940-BID    ESTIMATE RUN 01/27/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:51:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Construction Traffic Sign (Panel Size A) 19.800

0.000

630-80341  
 

1,980.0019.800

0.00

22.000

EACH

100.00000

0220 Construction Traffic Sign (Panel Size B) 43.200

0.000

630-80342  
 

8,640.0043.200

0.00

48.000

EACH

200.00000

0225 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

140.00000

0230 Portable Message Sign Panel 5.400

0.000

630-80355  
 

2,700.005.400

0.00

6.000

EACH

500.00000

0235 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

1,800.001.800

0.00

2.000

EACH

1,000.00000

0240 Drum Channelizing Device 26.100

0.000

630-80360  
 

1,305.0026.100

0.00

29.000

EACH

50.00000

0245 Traffic Cone 45.000

0.000

630-80380  
 

900.0045.000

0.00

50.000

EACH

20.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

64,862.830

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0260 F/A F/A RAILROAD PREEMPTION COMMUNICATION TESTING 0.000

0.000

700-70034  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0265 F/A Railroad 5,300.000

0.000

700-70040  
 

5,300.005,300.000

0.00

6,000.000

F A 

1.00000
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PCN: 20940-BID    ESTIMATE RUN 01/27/2019

PROJECT: STAR400-347                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:51:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

21,600.000

F A 

1.00000

0275 F/A Furnish & Install Electrical Service 24,955.370

0.000

700-70082  
 

24,955.3724,955.370

0.00

24,955.370

F A 

1.00000

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0285 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0295 *Public Info Services (Tier IV) 0.750

0.000

626-01104  
 

15,000.000.750

0.00

1.000

L S 

20,000.00000

0310 F/A Telemetry (field) (furnish only) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Ethernet Switch (furnish only) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Ethernet Radio (single client) (furnish only) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,726,450.6236,575.001,908,659.52CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

100.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,726,450.6236,575.00$1,908,659.52$CURRENT AMTPROJECT TOTAL


